

RESOLUTION NO. 2020-XX

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF FULLERTON, CALIFORNIA, APPROVING A REQUEST TO PURSUE A PROJECT DELAY FROM THE ORANGE COUNTY TRANSPORTATION AUTHORITY (OCTA) FOR THE HARBOR BOULEVARD CORRIDOR PROJECT – PROJECT P REGIONAL TRAFFIC SIGNAL SYNCHRONIZATION PROGRAM

WHEREAS, the Orange County Transportation Authority sponsors projects that develop and maintain corridor-based, multi-jurisdictional signal synchronization along corridors throughout Orange County.

WHEREAS, the Orange County Transportation Authority, through its Comprehensive Transportation Funding Program (CTFP), awarded a Project P Regional Traffic Signal Synchronization Program (RTSSP) grant to the City for the Harbor Boulevard Corridor.

WHEREAS, the Harbor Boulevard RTSSP project was the highest scoring application of five other countywide applications.

WHEREAS, the Cities of Fullerton, and the City of La Habra as an active partner city, will recognize improved traffic progression and reduced travel delay across a 6-mile length of the Harbor Boulevard Corridor by means of improvement to traffic signal operations at 29 signalized intersections.

WHEREAS, improvements include ATMS Integration, new traffic signal communication equipment, new Bluetooth travel time units, new CCTV cameras, new controllers, video detection upgrades, upgrades from copper interconnect to fiber optic interconnect, replacement of antiquated equipment, Traffic Management Center server upgrades, traffic signal modifications, implementation of new coordination timing, and ongoing maintenance and operational support for two years.

WHEREAS, as a result of the COVID-19 pandemic, the City requests a one-time delay to allow sufficient time to re-prioritize encumbered funding and/or re-evaluate its capability and interest in continuing the project.

NOW, THEREFORE, BE IT RESOLVED, THAT THE City Council of the City of Fullerton does hereby resolve as follows:

1. That the Director of Public Works is hereby authorized to request a 24-month project delay for Primary Implementation (PI) and Ongoing Maintenance & Support (O&M) from OCTA for the Harbor Boulevard Corridor - Project P Traffic Signal Synchronization Program.

ADOPTED BY THE FULLERTON CITY COUNCIL ON JUNE 2, 2020.

Jennifer Fitzgerald
Mayor

Lucinda Williams, MMC
City Clerk

Date